

ORDINANCE NO. 2013- Blade 0

AN ORDINANCE TO AUTHORIZE AND DIRECT THE SAFETY SERVICE DIRECTOR TO ENTER INTO A CHANGE ORDER WITH SPEER BROTHERS, INC. IN AN AMOUNT NOT TO EXCEED \$102,142.28, FOR THE FIFTH STREET RECONSTRUCTION PROJECT AND DECLARING AN EMERGENCY.


BE IT ORDAINED BY THE COUNCIL, CITY OF FREMONT, STATE OF OHIO:

SECTION 1. The Fremont City Council hereby authorizes and directs the Safety Service Director to enter into a Change Order, attached as Exhibit A, with Speer Brothers, Inc., in an amount not to exceed \$102,142.28 for the Fifth Street Reconstruction Project.

SECTION 2. It is hereby found and determined that all formal actions of this Council concerning and relating to the passage of this ordinance were adopted in an open meeting of this Council, and that all deliberations of this Council and any of its committees that resulted in such formal action were in meetings open to the public in compliance with all legal requirements, including Section 121.22 of the Revised Code of Ohio.

SECTION 3. The immediate operation of the provisions of this ordinance is necessary for the immediate preservation of the public peace, health, safety and welfare of the citizens of the City of Fremont. Said emergency being the need to approve this Change Order in order to draw the grant funds from the Ohio Department of Transportation, the agency administering the grant funds for the project and pay Speer Brothers, Inc. within the 30-day time period set forth in ORC Section 126.30.


This ordinance, provided it receives a two-thirds yea or nay vote of all the members elected to the Fremont City Council, is hereby declared to be an emergency measure and this ordinance shall be in full force and effect from and after its passage by the Council of the City of Fremont, approval by the Mayor, and publication and posting as required by law.


James G. Weaver
President of Council

PASSED: 9-19-13
Effective Date: 9-19-13


YEAS: 7 NAYS: 0


Elaine J. Huntley, Clerk of Council


James H. Ellis III, Mayor

ORD1814

Approved as to form:

A handwritten signature in black ink, appearing to be 'JF Melle', written over a horizontal line.

James F. Melle, Director of Law
City of Fremont, Ohio

CHANGE ORDER

No. 006

DATE OF ISSUANCE: 9/11/2013 EFFECTIVE DATE: 9/11/2013

OWNER: City of Fremont

CONTRACTOR: Speer Bros. Inc

Contract No: PID 87547

Project: SEN - 11th Street Reconstruction

OWNER's Contract No. ENGINEER's Contract No.

ENGINEER

You are directed to make the following changes in the Contract Documents.
Description: N/A

Purpose of change order: Final change order to reflect actual quantities used on the project per approved Pay Application #4.

Attachments: (List documents supporting change) Pay Application #4 (Final)

CHANGE IN CONTRACT PRICE	
Original Contract Price	\$ 1,003,740.00
Net Increase (Decrease) from previous Change Orders No. 005 to 006:	\$ 1,716.98
Contract Price prior to this Change Order:	\$ 1,005,456.98
Net Increase (decrease) of this Change Order:	\$ 102,142.28
Contract Price with all approved Change Orders:	\$ 1,107,599.26

CHANGE IN CONTRACT TIMES	
Original Contract Times:	N/A
Substantial Completion:	N/A
Ready for final payment:	(days or dates)
Net change from previous Change Orders No. ___ to No. ___:	N/A
Substantial Completion:	N/A
Ready for final payment:	(days)
Contract Times prior to this Change Order:	N/A
Substantial Completion:	N/A
Ready for final payment:	(days and dates)
Net Increase (decrease) this Change Order:	N/A
Substantial Completion:	N/A
Ready for final payment:	(days)
Contract Times with all approved Change Orders:	N/A
Substantial Completion:	N/A
Ready for final payment:	(days or dates)

RECOMMENDED:
by [Signature]
Engineer (Authorized Signature)

APPROVED:
by [Signature]
Owner (Authorized Signature)

APPROVED:
by [Signature]
Contractor (Authorized Signature)

Date: 9-11-2013

Date: 9/11/2013

Date: 9-11-2013

ICC/C No. 1910-8-13 (1996 Edition) Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute.